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SCHEDULE EXTENSION ASSUMPTIONS RESULTING FROM THE BASELINE RISK ASSESSMENT 
WORK STOPPAGE WSB 457 93 

The current work stoppage for Operable Units 2 through 7 on baseline risk assessment 
issues will require schedule extension negotiations following resolution of the work 
stoppage To avoid misunderstanding the issues effecting the Operable Unit (OU) schedule 
extension requests should be identified to the Environmental Protection Agency (EPA) and 
the Colorado Department of Health (CDH) 

The EPA and CDH letter dated August 12 1993 agreeing to the work stoppage stated 
once these issues are resolved DOE shall evaluate and submit to EPA and CDH the impact 

to the above listed operable unit schedules associated with the diligent resolution of these 
issues in order to extend affected schedules pursuant to Part 42 of the IAG Past schedule 
extension requests have been contentious in part due to the lack of a common understanding 
of the impacted project tasks and required activities To avoid additional controversy the 
following schedule extension issues should be made clear to the agencies prior to 
negotiations 

3 ) Scope increases beyond the OU Work Plans will require additional time to identify 
funding and obtain budget approval for the addmonal work 
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4 ) Scope increases beyond the OU Work Plans will require additional time to procure 
the appropriate resources The OU subcontracts are generally based on the approved 
Work Plans thus changes to the respective work plan scope will require 
procurement of subcontract modifications The time required for this activity also 
depends upon the extent of the work required 

5 ) Scope increases beyond the OU Work Plans will also require additional time to revise 
the controlled Work Plans which will require review and approval from Interagency 
Agreement (IAG) signatories 

6 ) If resolution of the data aggregation issue results in a significant change to the 
existing relationship between the risk assessment and the nature and extent of 
contamination task significant schedule adjustment will be required 

Please call me or Michael Guillaume of my staff at 966 8557 if you should have further 
questions 

W S Busby ' 

Acting Director 
ERM/Remediation Project Management 
EG&G Rocky Flats Inc 
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